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*Attendees
The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda. Ecology requested RL/WHC establish an action item to
identify the date the N-Springs EE/CA would be available for public review.
Copies of the White Bluffs Pickling Acid Crib Data Validation Report were
provided to the regulators.
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Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, week ending 06/11/93

, ^



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: June 14, 1993

• GENERAL ISSUES

- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS

- Riverland
o Proposal Status of Public Comments (EPA)

- Sodium Dichromate
o Waste Disposal - No Action Yet

- Pickling Acid Crib
o Developing ERA Proposal

- N-Springs
o Draft Proposal Comments

- North Slope
o Developing Proposal

- 200-W Carbon Tetrachloride
o Operations continuing
o Wellfield design
o Source term characterization

- 618-11
o Draft EE/CA

• OTHER ISSUES

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
June 14, 1993

ORGANIZATION ACTION ITEM

No Items



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
June 14, 1993

DECISIONS :

AGREEMENTS :
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COMMITMENTS :

RL Representative

EPA Representative

E co l ogy presentative
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Weekly Report, Period Ending June 11, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The draft of the ERA Proposal is being
processed for concurrent RL, WHC review.

N-Springs Expedited Response Action - RL transmitted formal comments on the
ERA proposal and has requested a new revised draft for review.

618-11 Burial Ground Expedited Response Action - Work on the rough draft for
the 618-11 ERA Proposal is continuing. The Historical Characterization Report
should be available in late July.

White Bluffs Pickling Acid Crib Exoedited Response Action - The draft ERA
proposal was issued for review. Public review is scheduled for early July.

Riverland Expedited Response Action - The public comment period for the
proposal closed on June 9, 1993.

Sodium Dichromate Expedited Response Action - The final assessment report is
being drafted. Solid Waste Engineering should dispose of the waste within the
90 day period allowed.

200 West Area Carbon Tetrachloride Expedited Response Action - All Vapor
Extraction Systems at the 200 West Area CC14 ERA have been shut down as a
result of the overheating of the primary granular activated carbon canister at
the 1500 cfm unit that occurred on June 3, 1993. Carbon tetrachloride
extraction will commence once an incident analysis and corrective actions are
approved and implemented. A schedule for restart has been attached.
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WEEKLY CCL EXTRACTION TABLE

Operational Extraction Amount of Conc. Total Flowrate
Date System CC14 Range Operational Range

Removed (high- Time (high-
low) (hrs) low)
(ppm ) ( scfm )

500 cfm*

Week of 1000 cfm <1 lb 1.8-329 1.5 7-140
6/2 - 6/8

1500 cfm 318 lb 28,500 2.0 237 avg.
( 144 kg)

Total 1993 7393 lb

T( 3353 k

Total 1992 2111 lb
958 kg)

TOTAL 9504 lb
(4311 kg)

- Data not available at time of reporting.



June 11, 1993
Sean Driggers for Virginia Rohay

CC14 ERA and VOC-Arid ID

VES OPERATIONS/SITE CHARACTERIZATION/WELLFIELD DESIGN

ACCOMPLISHMENTS :

PROBLEMS : All Vapor Extraction Systems (VES) at the 200 West Area CC14 ERA
have been shut down as a result of the overheating of the primary
granular activated carbon (GAC) canister at the 1500 cfm unit that
occurred an June 3, 1993. The systems have been locked and tagged
out of operation until the approval to proceed is received through
a formal restart process.

INFORMATION :

1 CC14 ERA

A. Vapor Extraction System (VES) Operations (SAD)

A restart strategy has been developed for restarting vapor extraction
activities following the overheating of the primary GAC canister at the
1500 cfm unit that occurred on June 3, 1993. The detailed plan with
actions, dates of completion, and assignments is found below.

ACTION

1.

DATE ASSIGNEE

OFF NORMAL OCCURRENCE REPORTING

o 24-hour initial occurrence
o 10-day report
o Final occurrence reporting

2. INCIDENT ANALYSIS

o gather background information
- interview lead engineer
- review procurement files
- discuss. w/ vendors complete
- SRS event
- hydrocarbon/ketone charac.
- obtain fireman's report
- provide summary report(a)

Rev. 0
Rev. 1

o occurrence cause analysis
- Heat transfer scenarios
- Safety Analysis
- Shutdown analysis

6/4/93 Hagood
6/17/93 Hagood
7/15/93 Hagood

Rohay/Cameron

6/8/93
6/8/93
6/10/93
6/10/93
6/9/93
6/8/93

6/11/93
6/18/93

6/16/93
6/16/93
6/16/93

John/Dip
Dippre
Dippre
Dippre
Swett/Gale
Gale

Dippre
Dippre

Ebasco
Lehrschall
Gale/Tuttle



- Phosgene analysis 6/16/93 Ebasco
- Core analysis TBD Envirotrol
- Summary Analysis(b) 6/18/93 Dippre

o PPG and "Root Cause" Analysis Process
- Assign PPG classification 6/10/93 team
- Combined "Root Cause" Analysis

and USQ resolution(c) TBD
(incorporates a and b)

3. INTERIM CORRECTIVE ACTIONS AND VES OPERATIONS Rohay/Cameron

o Deter. interim corr. actions 6/21/93 Dippre/Driggers
based on 6/18 analysis (b)

o Conduct "JCO" w/ Safety Analysis & Mgmt Driggers
- deter. basis for justification 6/21/93
- draft JCO 6/22/93

JCO approval 6/23/93
o System design/eng. mod. (if necessary) 6/24/93** Engs.
o Rev. to controlling doc. (if nec.) 6/24/93** Engs.
o Procurement/delivery equip. (if nec.) 6/25/93** Engs./FTLs
o Equip. Installation (if necessary) 6/26/93** Engs./FTLs
o Safety Meeting 6/28/93** Tuttle
o System(s) Startup 6/28/93** Gale

4. FULL CORRECTIVE ACTIONS AND VES OPERATIONS Rohay/Cameron

C7^
-

o Corr. Actions Deter. fr/rv ; "root cause" and other Analyses 6/30/93 Diff/Lehr/Eng.
o System design/eng. mod. 7/05/93 Engs
o Revision of controlling documents 7/05/93 Engs/FTLs

071 - TI-10 (ECN)
n14 - Safety Analysis (ECN)

- HWOP (ECN)
o Procurement TBD Engs./FTLs
o Equip. Installation TBD Engs./FTLs
o Safety Meeting TBD Tuttle
o Systems Startup TBD Gale

* During the restart process the VES systems will be temporarily operated to
perform limited testing of the unit and facilitate waste handling of the
impacted GAC canister. During this time there will be no extraction of carbon
tetrachloride from the wellfield.

** Schedule assumes acceptance by management and other parties to proceed
with certain engineering changes and procurement of VES equipment in parallel
with the "incident analysis". Schedule may be impacted due to Safety Analysis
results or management direction.

(a) Will be incorporated into "root cause" analysis process

( b) Will be incorporated into "root cause" analysis process.



Will be used for evaluating interim corrective actions for interim
operations of VES units.

(c) Will be used to determine long-term corrective actions and full
operations of the VES units.
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